
u.s. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

I. HEADING 

ll. 

Date: February 9, 1999 

Subject: Meadowlands Plating and Finishing Site 
East Rutherford, Bergen County, New Jersey 

From: 

To: 

Paul L. Kahn, OSC 
U.S. EPA, Region II 
Response and Prevention Branch 

,.~.~-RPB 
J. Higgins, 2 ERR-RPB 
J. Witkowski, 2 ERR-RPB 
B. Bellow, 2 EPA-CD 
R. Byrnes, EPA-201 
R. Cahill, 2 EPA-CD 
D. Karlen, 2 ORC- NJSFB 
D. Cristiano, 20RC-NJSFB 

POLREPNo.7 

BACKGROUND 

Site No.: LW 
Delivery Order No.: 2101-02-033 
Response Authority: CERCLA 
ERNSNo.: N/A 
CERCUS No.: N/A 
NPL Status: Non-NPL 

J. Smolenski, NJDEP 
T. Johnson, EPA HDQTS 
Lt. S. Linsky, USCG 
C. Kelley, START 
D. Monks, ERFD 
J. Cassella, ER Mayor 
G. Ponto, ESQ. 

Action Memo Status: Approved 11/19/98 
Start Date: 12/8/98 
Demobilization Date: N/A 
Completion Date: N/A 
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ID. SITE INFORMATION 

A. 

B. 

I. 

. , 
Incident Cateeory .. ' . .~ .:Ji 

CERCLA incidenF category: Inactive Production Facility 
. ". ' 

" 
Sjtuatjon 

• 1 , 

Sjte Descriptjon/lnfonnatjon: 

MPF, Inc. operated a metal electroplating and metal finishing facility for the tool 
and decorative automotive parts industry, , Operation.s at the Site included 
pretreatrnent.by acid and caustic (,lipping. fi'nish stripping, vapor degreasing, and 
electroplating of chromium, copper, nickel and cadmium metals. Acids, metallic 
plating wastes and cyanide-bearing wastes, were generated and treated in a small 
on-site facility. MPF, Inc. leased the building and the plating equipment and 
ceased business operations at the Site ,in December '1997. 

" r , ~ . 
2. Response ActjonS to Date: , , 

-J 

o 

A. EPA and START perfonned a site investigation,on 9/11/98 through 0 
9117/98. Access granted to EPA by Federal'Bankruptcy Trustee on 

B. 

C. 

D. 

E. 

11/18/98. 
. " ~ . 

Full mobilization to the Site occurred between 12/8/-12111/98. 

From 12114-12/18/98 Site activities inciuded' Setup, debris removal 
and establishing command post functions. Cyanides have been 
overpacked and restaged away from acids, Drums from 'tiailer have 
been off-loaded and staged. ' " " '. ~:, 

Fencing around ex!erior of building as well as around interior vats 
has been secured. Drums from trailer have been restaged in order 
to create more floor space. " 

Mobilization to Site after the holidays took place on 1/4/99. Drums 
were restaged according to hazard class. Four propane gas 
cylinders were reclaimed by distributor and removed from Site, 
Chemicals from laboratory have been segregated according to 
hazard. Metal vats debris from roll-off was staged inside of 
building for decontamination, New roll-{)ff arrived on Site for non­
hazardous trash and debris.· 
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F. Eleven gas cylinders were reclaimed by distributor for recycling and 
removed from Site. Three solid cyanide drums was sampled for 
analysis by chemical manufacturer for possible reclamation. 
Collection of samples from staged drums and vats began. 

G. Site stabilization and removal activities in full progress. 
Pretreatment areas being evaluated to determine if equipment can be 
used to treat hazardous waste streams. Discussions in progress to 
decided most practical means of removing intact plating tanks to 
gain access to subfloor sumps. 

H. Field characterization underway to determine compatibility 
schemes. Three oxygen cylinders were reclaimed by distributor for 
recycling and removed from Site. Heating units repaired for use in 
work areas. Solid Cyanide reclaiming finalized with distributor. 
Additional hazardous waste roll-offs arrived on Site for loading of 
sludge and debris. Non-hazardous waste roll-off containing clean 
and cut drums removed from Site. 

I. Approximately three hazardous waste roll-offs arrived on Site, used 
to redistribute debris from overloaded, existing roll-offs. Existing 
roll-offs are being dewatered prior to transferring contents to new 
roll-off. After being emptied and deconed, existing roll-off will be 
picked up by owner. 

Overhead exhaust ducts from plating line were cut off, removed and 
deconed in preparation for lifting plating tanks from the foundation. 
Arrangements finalized by START with DeGussa manufacturer of 
the sodium cyanide, to have approximately 700 pounds shipped 
back to Alabama for re-use. Six tons. of plating sludge transferred 
from supersacks to roll-off. Samples 'taken from drum and vats to 
be sent out for analysis. 

3. Current Situation: 
Continue to remove overhead exhaust recovery system over sumps. 
Bulking of hydroxide sludge into roll-offs, 58 drums bulked. Dewatering 
of roll-off continues with water being pumped into sumps. Industrial pool 
arrived on Site for housing on-site wastewater treatment. 

4. Next Steps: 
Laboratory results from drum and composite samples sent out late 
last week due. Assembly of industrial pool for on-site wastewater. 
Shipping of solid cyanide drums back to manufacturer. Awaiting RCRA 
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, ,compliance infonnation for the . removalldisposal of 37 drums. All 0 
provisions.of EPA's 'Off~Site DisposarRule will be followed by PRP with 
EPA oVersight. ' " 

, • " _ .J 

.. - '. 
5. Key Issues: 

, ~ . . 
. ;, ' .. "; 

PRP searchactivitie~, Remo~al of solid ~yanide drums from Site. 

" ' ; "' !'.. . . . 
See attached Disposition of Waste Table: 

. 
, IV. COST INl'ORMATI(}N 

.' ' 

• 

. " 
• ;, , • > .' : ~ ~ 

ERRS ': 
Contractor 

" ,START 

USCG 

EPA 

! , Current Ceiling . 
Cos,t 

$500,00Q 

$4;0,000: " , 

" 

, •. _ '01 _ .1 . 

" $130,0Q0 

$65 ,000 

I ' 

Current Action 
Remaining' 

,$1 ()(), 000 .18 

," ,,' 

, . ", 

. .. . . . ."' " . 

Current Amount 

$58;999 

, . 

The above accounting of expenditures is an estimate based on figures known to the 
OSC .at the time this report was written. 'DIe cost accounting provided in this 

~ report does not ' necessarily represent an, exact monetary figure which the 
. government rn~y include in any, claim for r~co.velY. 

. '.',. -.. / . , '. .' ... :/ 
.,-' . -, • .. ) i ' . . I 

Date:..2 ...... /6- f9 Paul L. Kahn, Osc,~~~L.LJ~::::::"_",---
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Meadowlands Plating and Finishing Facility, East Rutherford, NJ 
Disposition of Wastes Table 

Load o.ote Manifest. Waate Stre.-n Quantity Total WI. 

No. Quan. Unit 

1 01.01199 N/A Propane 4 Cylinders 100 lbo, 

2 01111199 N/A Acetylene 6 Cylinders 100 lbo, 

2 01111199 N/A Compressed Oxygen 4 Cylinders 100 Ibo. 

2 01111199 N/A Carbon Dioxide 1 Cylinder 10 lbo. 

3 01121199 N/A Oxygen 3 Cylinders 1.5 lbo. 

Transporter DoIlgnatod Facility Treatment 

" 
AGL Welding Supply AGL Welding Supply, Clifton. NJ Recycle 

CGI Industries CGllndustries. Lodl . NJ Recycle 

CGl lndustries CGllndustries. Lodl. NJ Recycle 

CGI Industries CGI Industries, Lodl. NJ Recycle 

Zee Modlcal Supply Zee Medical Supply, Clifton. NJ l!ecycle 
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	barcode: *120758*
	barcodetext: 120758


